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Abstract: This research investigates the relationship between project management function
and project success. Project management function element is operationalized by nine
constructs. Data was collected using questionnaire survey approach. This study employed
stratified random sampling procedure in selecting the construction organizations for inclusion
in the sample. Four hundred and forty eight Aceh construction organizations participated in
this study. Descriptive analysis, factor and reliability analysis, Pearson correlation analysis
and multiple regression methods of data analysis were utilized for hypotheses testing. The
results revealed that all the project management function dimensions and associated positively
with project success dimensions.
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Abstrak: Penelitian ini menyelidiki hubungan antara fungsi manajemen proyek dan kesuksesan proyek.
Elemen fungsi manajemen proyek dioperasionalkan oleh sembilan konstruk. Data dikumpulkan dengan
menggunakan pendekatan survei kuesioner. Penelitian ini digunakan prosedur stratified random
sampling dalam memilih organisasi konstruksi untuk dimasukkan dalam sampel. Empat ratus empat
puluh delapan organisasi konstruksi Aceh berpartisipasi dalam penelitian ini. Analisis deskriptif,
analisis faktor dan keandalan, analisis korelasi Pearson dan analisis regresi berganda yang digunakan
untuk pengujian hipotesis. Hasil penelitian menunjukkan bahwa semua dimensi fungsi manajemen
proyek berhubungan positif dengan dimensi kesuksesan proyek.
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